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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 649 Date: 12-Sep-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 100

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 . Step 2 Add & Adjust Load
transfer on the South side & main spans . They started at 7:00 AM.

Hayes , Jose , & Rene had to work on the South side span . They started on Phase 1 . Step 2 - C ADD
at PP # 22 at 7:10 AM. Hayes had to operate the pump . Jose , & Rene had to work on the platform
measuring the strokes , lifting the jacks , & locking the nuts .

In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slack out
of the ropes , slide the rods , & lock the nuts . Crews were done on Step
2 - C at 7::25 AM.

After that , crews had to work on Step 2 - C ADD at PP # 38 & 52 . They were doe at 8:10 AM.
Then , crews had to work on Step 2 - D ADD . They had to work at PP # 14 , 22 , 38 , & 52 . They started
at 8:30 AM. Crews were done at 9:50 AM.

They started on Step 2 - E ADD at 9:55 AM. Crews had to work at PP # 14 , 22 , 38 , & 52 . Crews
were done at 11:30 AM.

In the afternoon , crews had to work Step 2 - A ADJ . They started at 11:35 AM. Crews had to work at
PP # 14 , 18 , 22 , 26 , 34 , 38 , 50 , 52 , 58 , 62 , & 74 . They were done at 4:00 PM.

Then , crews had to work on Step 2 - D ADJ . They had to work at PP # 14 , 22 , 38 , & 52 . They
started on Step 2 - B ADJ at 4:15 PM. Crews had to work at PP # 14 , 18 , 34 , 38 , 50 , & 58 . They were
done at 5:10 PM. Crews had to wrap up they left at 5:15 PM.

IN Step 2 - A ADJ crews had to combined A & B numbers because one of the numbers was less than
10 mm. When crews had to work on Step 2 - B ADJ # 22 & 26 were skipped .

Laraine & I had to work on the check list for the load transfer pressure & remaining jacking length for
today 's work .

In the office , I had to work on my report . I was done at 6:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00
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